University of Connecticut
ol Office of the Vice President and
Chief Operating Officer

January 12, 2009

TO: Memb;,rg?ﬁ.tbe Board of Trustees
L)
FROM: V- Feldi
Richard D._Giay) il
Vice Prg€idegVand Chief Financial Officer
SUBIJECT: Project Budget (Design) for Family Studies (DRM) Renovation — Elevator
Replacement
RECOMMENDATION:

That the Board of Trustees approve a Design Budget for the Family Studies (DRM) elevator
replacement in the amount of $787,500.

BACKGROUND:

The Board of Trustees approved a Revised Planning Budget for this project in the amount of
$1,285,000 on June 24, 2008. The proposed Design Budget is reduced to reflect current estimates.

The Family Studies building was constructed in 1942. The original elevator is still in the building;
however, it no longer meets ADA requirements. The new elevator meets all code and ADA
standards. Several elevator replacement options were investigated prior to selection of this design.
The options included replacing the elevator in the current location; a new elevator and shaft in the
building interior; and an exterior addition to the building that would enclose a new elevator and
shaft. The University commissioned a design professional for the project who recommended the
installation of an elevator in a new shaft within the building. This option is preferred from a cost
and program standpoint. The cost of construction is based on the design professional’s estimate.

This Design Budget is attached for your consideration and approval.

Attachments

An Equal Opportunity Employer
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CAPITAL PROJECT BUDGET REPORTING FORM

TYPE BUDGET: DESIGN

PROJECT NAME:

FAMILY STUDIES (DRM) RENOVATION - ELEVATOR REPLACEMENT

APPROVED APPROVED PROPOSED
PLANNING REVISED PLANNING DESIGN
BUDGETED EXPENDITURES 3/13/2007 6/24/2008 1/12/2009
CONSTRUCTION $ 545000 $ 850,000 $ 500,000
DESIGN SERVICES 60,000 95,000 88,000
TELECOMMUNICATIONS - - -
FURNITURE, FIXTURES AND EQUIPMENT - - 2,000
CONSTRUCTION ADMINISTRATION - 50,000 27,000
OTHER AE SERVICES (including Project Management) - 35,000 5,000
ART - - -
RELOCATION - - -
ENVIRONMENTAL - 50,000 50,000
INSURANCE AND LEGAL - - 5,500
MISCELLANEOUS - - 38,000
OTHER SOFT COSTS* 75,000 85,000 -
SUBTOTAL $ 680,000 $ 1,165,000 $ 715,500
PROJECT CONTINGENCY 120,000 120,000 72,000
TOTAL BUDGETED EXPENDITURES $ 800,000 $ 1,285,000 $ 787,500
SOURCE(S) OF FUNDING
UCONN 2000 PHASE Ill - FY06 DM $ 22500 % - $ -
UCONN 2000 PHASE Il - FY08 DM 777,500 - -
UCONN 2000 PHASE 1l - 1,285,000 787,500
TOTAL BUDGETED FUNDING $ 800,000 $ 1,285,000 $ 787,500

*Does not include Furniture, Fixtures and Equipment.

BOT 6/24/08
901365
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CAPITAL PROJECT BUDGET REPORTING FORM

TYPE BUDGET: REVISED PLANNING

PROJECT NAME: FAMILY STUDIES (DRM) RENOVATION - ELEVATOR REPLACEMENT
APPROVED PROPOSED
PLANNING REVISED PLANNING
BUDGETED EXPENDITURES 3/13/2007 6/24/2008
CONSTRUCTION 545,000 $ 850,000
DESIGN SERVICES 60,000 95,000
TELECOMMUNICATIONS - -
FURNITURE, FIXTURES AND EQUIPMENT - -
CONSTRUCTION ADMINISTRATION - 50,000
OTHER AE SERVICES (including Project Management) - 35,000
ART - -
RELOCATION - -
ENVIRONMENTAL - 50,000
INSURANCE AND LEGAL - -
MISCELLANEOUS - -
OTHER SOFT COSTS* 75,000 85,000
SUBTOTAL 680,000 $ 1,165,000
PROJECT CONTINGENCY 120,000 120,000
TOTAL BUDGETED EXPENDITURES 800,000 $ 1,285,000
SOURCE(S) OF FUNDING
UCONN 2000 PHASE 1l - FY06 DM 22,500 $ -
UCONN 2000 PHASE 1l - FY08 DM 777,500 -
UCONN 2000 PHASE I - 1,285,000
TOTAL BUDGETED FUNDING 800,000 $ 1,285,000

*Does not include Furniture, Fixtures and Equipment.

BOT 6/24/08
901365




University of Connecticut
Office of the Vice President and
Chief Operating Officer

March 13, 2007

TO: Mem}?‘ the"Board of Trustees
FROM: Ban‘/ d. an, Ph.D.
Vice\Presiqsit and Chief Operating Officer
Lorraine M. Arm{sﬁ{
Vice President and, Shief Financial Officer
SUBJECT: Project Budget (Planning) for Family Studies Elevator
Replacement
RECOMMENDATION:

That the Board of Trustees approve a Planning Budget for the Family Studies
elevator replacement in the amount of $800,000.

BACKGROUND:

The Family Studies building was constructed in 1942, The original elevator is
still in the building but no longer meets ADA requirements. This project will replace the
elevator with one that meets code. There are several replacement options that should be
investigated prior to selection of the best method. The options include replacing the
elevator in the current location; a new interior elevator; and an exterior addition to the
building that would contain a new elevator shaft. The building is on the National
Register of Historic places so any exterior work will have to reflect the original design.

This Planning Budget is attached for your consideration and approval.

Attachment

An Egual Opportunity Emnployer

352 Mansfield Read Unic 2014
Storrs, Connecticut 90269-2014
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CAPITAL PROJECT BUDGET REPORTING FORM

TYPE BUDGET: PLANNING

PROJECT NAME: FAMILY STUDIES ELEVATOR REPLACEMENT
PROPOSED
PLANNING
BUDGETED EXPENDITURES 3/13/2007
CONSTRUCTION $ 545,000
DESIGN SERVICES 60,000

TELECOMMUNICATIONS -
FURNITURE, FIXTURES AND EQUIPMENT -
CONSTRUCTION ADMINISTRATION -
OTHER AE SERVICES (including Project Management) -
ART -
RELOCATION -
ENVIRONMENTAL -
INSURANCE AND LEGAL -
MISCELLANEOUS -

OTHER SOFT COSTS* 75,000
SUBTOTAL $ 680,000
PROJECT CONTINGENCY 120,000
TOTAL BUDGETED EXPENDITURES $ 800,000

SOURCE(S) OF FUNDING

UCONN 2000 PHASE Il - FY0O6 DM $ 22,500
UCONN 2000 PHASE 11l - FY0O8 DM 777,500
TOTAL BUDGETED FUNDING $ 800,000

*Does not include Furniture, Fixtures and Equipment.

BOT 3/13/07
901227






