


TYPE BUDGET:

PROJECT NAME:

CAPITAL PROJECT BUDGET REPORTING FORM

FINAL

OSFM LEGACY CODE REMEDIATION

APPROVED APPROVED PROPOSED
PLANNING DESIGN FINAL
BUDGETED EXPENDITURES 9/23/2008 4/21/2009 6/23/2009
CONSTRUCTION $ - $ 150,000 $ 6,200,000
DESIGN SERVICES 285,000 535,000 700,000
TELECOMMUNICATIONS - - -
FURNITURE, FIXTURES AND EQUIPMENT - - -
CONSTRUCTION ADMINISTRATION 230,000 330,000 525,000
OTHER AE SERVICES (including Project Management) 10,000 20,000 225,000
ART - - -
RELOCATION - - -
ENVIRONMENTAL 5,000 5,000 80,000
INSURANCE AND LEGAL 5,000 5,000 15,000
MISCELLANEQOUS 25,000 25,000 55,000
OTHER SOFT COSTS* - - -
SUBTOTAL $ 560,000 $1,070,000 $ 7,800,000
PROJECT CONTINGENCY 120,000 120,000 750,000
TOTAL BUDGETED EXPENDITURES $ 680,000 $1,190,000 $ 8,550,000
SOURCE(S) OF FUNDING
UCONN 2000 PHASE llIl DM - FY07 $ 250,000 $ 250,000 $ -
UCONN 2000 PHASE IlIl DM - FY08 230,000 230,000 -
UCONN 2000 PHASE IlIl DM - FY09 200,000 710,000 -
UNIVERSITY PLANT FUNDS - - 8,550,000
TOTAL BUDGETED FUNDING $ 680,000 $1,190,000 $ 8,550,000

*Does not include Furniture, Fixtures and Equipment.

BOT 6.23.09
901259




University of Connecticut
oo Office of the Vice President and
Chief Operating Officer

April 21, 2009

TO:

FROM:;

Richard D-Gra ay
Vl(:(fzi%mdent a Q}Qf Financial Officer

SUBJECT: PIOJG’ct get (Design) for OSFM Legacy Code Remediation

RECOMMENDATION:

That the Board of Trustees approve the Design Budget of $1,190,000 for the continuation of planning,
design, oversight management and preconstruction services for the OSFM (Office of the State Fire
Marshal) approved code remediation corrective action plan.

BACKGROUND:

The Office of the State Fire Marshall (OSFM) annually conducts fire code inspections of University
buildings that are under that jurisdiction. The approved corrective action plan will aggregate and correct
discrepancies.

The University previously contracted with an architectural firm to review code discrepancy reports,
inspect the facilities, develop clarifications, proposed modifications and design solutions. These solutions
were submitted to and approved by the OSFM as a corrective plan to be completed over a three year
period.

Approval of this budget will allow the University to engage a construction manager and engage a project
architect to complete the preconstruction planning, design and estimate the cost for this project.

This Design Budget 1s attached for your consideration and approval.

Attachment

An Equal Opportunity Employer
352 Mansheld Road Unit 2014
Storrs, Connecticut 06269-2014
Telephone: (860) 486-4340

Facsimile: (860) 486-1070 C\Documents and Settings\dearone\My Documents\Word\BOT\Financial Affairs\Project Budgets\OSFM Legacy Code Remediation DesignBudget 04.21.09.doc
web: www.uconn.edu




CAPITAL PROJECT BUDGET REPORTING FORM

TYPE BUDGET: DESIGN

PROJECT NAME: OSFM LEGACY CODE REMEDIATION
APPROVED PROPOSED
PLANNING DESIGN
BUDGETED EXPENDITURES 9/23/2008 4/21/2009
CONSTRUCTION $ - $ 150,000
DESIGN SERVICES 285,000 535,000

TELECOMMUNICATIONS - -
FURNITURE, FIXTURES AND EQUIPMENT - -

CONSTRUCTION ADMINISTRATION 230,000 330,000
OTHER AE SERVICES (including Project Management) 10,000 20,000
ART - -

RELOCATION - -

ENVIRONMENTAL 5,000 5,000
INSURANCE AND LEGAL 5,000 5,000
MISCELLANEQOUS 25,000 25,000

OTHER SOFT COSTS* - -

SUBTOTAL $ 560,000 $ 1,070,000
PROJECT CONTINGENCY 120,000 120,000
TOTAL BUDGETED EXPENDITURES $ 680,000 $ 1,190,000

SOURCE(S) OF FUNDING

UCONN 2000 PHASE Il DM - FYO7 $ 250,000 $ 250,000
UCONN 2000 PHASE Ill DM - FY08 230,000 230,000
UCONN 2000 PHASE Il DM - FY09 200,000 710,000
TOTAL BUDGETED FUNDING $ 680,000 $ 1,190,000

*Does not include Furniture, Fixtures and Equipment.

BOT 4.21.09
901259




University of Connecticut

ol Office of the Vice President and
Chief Operating Officer

September 23, 2008

TO: Members of the. \Board of Trustees
/ /)
FROM: Barry M,

Vice Ple:% d ChIef Opel ating Officer

Richard D. Gray

Vice President ang cf Financial Officer
P

SUBJECT:  Project Budget (Planning) for OSFM Legacy Code Remediation

RECOMMENDATION:

That the Board of Trustees approve the Planning Budget in the amount of $680,000 for
the planning and design and initial oversight management for various code correction
projects.

BACKGROUND:

The Office of the State Fire Marshal (OSFM) annually conducts fire code inspections of
University buildings. The plan is to aggregate the repairs and engage one contractor or
construction manager to correct any outstanding code discrepancies. The University
previously contracted with an architectural firm for $480,000 to review the code
discrepancy reports, inspect the facilities and develop clarifications, proposed
modifications or design solutions which have been recently submitted to and approved as
a corrective action plan by the OSFM. The Planning Budget includes the architectural
costs and initial project planning and management costs.

Approval of this Project Budget will allow the University to complete the final planning
and cost estimates and contracting methods for this project.

This Planning Budget is attached for your consideration and approval.

Attachment

An Egual Opportunity Employer

352 Mansfield Road Unit 2014
Storrs, Connecricur 06269-2014

Telephone: (860) 486-4340
Facsimile: (860) 486-1070 C:ADocuments and Settings\dearone\My Documents\Word\BOT\Financial Affairs\Project Budgets\OSFM LegacyCodeRemediation PlanBudget 09.23.08.doc
Web: WWW. Llconn.edu




CAPITAL PROJECT BUDGET REPORTING FORM

TYPE BUDGET: PLANNING

PROJECT NAME: OSFM LEGACY CODE REMEDIATION

BUDGETED EXPENDITURES

CONSTRUCTION

DESIGN SERVICES
TELECOMMUNICATIONS

FURNITURE, FIXTURES AND EQUIPMENT
CONSTRUCTION ADMINISTRATION
OTHER AE SERVICES (including Project Management)
ART

RELOCATION

ENVIRONMENTAL

INSURANCE AND LEGAL
MISCELLANEOUS

OTHER SOFT COSTS*

SUBTOTAL
PROJECT CONTINGENCY

TOTAL BUDGETED EXPENDITURES

SOURCE(S) OF FUNDING

UCONN 2000 PHASE 1ll DM - FY07
UCONN 2000 PHASE Il DM - FYO08
UCONN 2000 PHASE 1ll DM - FY09

TOTAL BUDGETED FUNDING

*Does not include Furniture, Fixtures and Equipment.

PROPOSED
PLANNING
9/23/2008

285,000

230,000
10,000

5,000
5,000
25,000

$ 560,000

120,000

$ 680,000

$ 250,000
230,000
200,000

$ 680,000

BOT 9.23.08
901259
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